
CONFIGURATION CHANGE REQUEST (CCR) Part A
CCR SEQUENCE NUMBER

                 22
2.   SUBMITTING AUTHORITY (Name & Org Code)

      Bruce Baker, NCDC

1.  BASIS FOR CCR

___   CORRECTIVE 

___   PROBLEM PREVENTION

                       _X_   IMPROVEMENT
3.   PHONE NUMBER

         828-271-4018
4.  SUBMISSION DATE

3/27/07

5.  COGNIZANT TECHNICAL INDIVIDUAL

Mark Hall,  ATDD

6.  PHONE NUMBER

865-576-0366
7.  TITLE OF CHANGE

Install wetness sensor all sites.

8.  TYPE OF CHANGE

               _X_   HARDWARE        ___   SOFTWARE  

               ___   DOCUMENTATION ONLY

9.  EFFECTIVITY

                   _X__   SYSTEM

                    ___  SPECIFIC SITE

10.   STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY

The Geonor precipitation gauge occasionally indicates precipitation occurs when none actually occurs.  This is due partially to 
“noisy” wires, and also other unexplained physical factors.  The accumulation of the individual false reports can cause significant
over-reporting of precipitation totals over time.

11.  KNOWN OR PROPOSED SOLUTION

The installation of the wetness sensor will provide a check as to if precipitation is actually occurring when measured by the 
Geonor.  The precipitation processing algorithm will include the logic to incorporate the wetness sensor reading to determine real 
precipitation occurrences.

Datalogger software version 1.301 (the conversion to binary data) will support the inclusion of the wetness sensor readings in the 
data stream.

12. REQUIRED CHANGE DATE

        April 1, 2007

13. RATIONALE FOR REQUIRED CHANGE DATE

Wetness sensors are already installed at all CRN installed sites.
14.  RISK FACTOR FOR CHANGE

         ___   LOW     ___   MEDIUM        _X__   HIGH

15.  DECISION AUTHORITY LEVEL

    ___   FAST TRACK (* e.g.; correct documentation) 

    _X__   USCRN CCB ONLY                     ___   PMC

16.  AUTHORIZING SIGNATURE16.  USCRN CCB DISPOSITION 

___  APPROVED 
   
___  DISAPPROVED

___  RECOMMEND APPROVAL
18.   DISPOSITON DATE

20.  AUTHORIZING SIGNATURE19.  PMC DISPOSITION

             ___  APPROVED

             ___  DISAPPROVED

21.  DISPOSITION DATE



CONFIGURATION CHANGE REQUEST (CCR) Part B
CCR SEQUENCE NUMBER

                          22

1. APPROVED SOLUTION

2. WORK AUTHORIZATION NUMBER 3.  ASSIGNED ACTION ENGINEER

FUNDING INFORMATION

Wetness sensors already procured, installed and incorporated into the USCRN
QA/QC

FUNDING SOURCE COST DATA

    4.                             DEVELOPMENT COSTS

    5.                            OPERATIONAL TEST AND EVALUATION COSTS

    6.                            PRODUCTION COSTS           CRN        $703/site
    7.                            COMMUNICATION SERVICE/CIRCUIT COSTS

    8.                            IMPLEMENTATION SUPPORT COSTS

    9.                            LIFE CYCLE SUPPORT COSTS

    10.                                                             TOTAL ESTIMATED COSTS $87875.00
SUPPORT INFORMATION AND SCHEDULES

11.  DEVELOPMENT SCHEDULE & STATUS

Wetness sensors are already installed all sites.

12.  PROCUREMENT SCHEDULE & STATUS

Wetness sensors are already installed all sites.

13.  IMPLEMENT/RETROFIT SCHEDULE & STATUS

Wetness sensors are already installed all sites.

14.  REQUIRED CLEARANCES/WAIVERS/LICENSES

15.  PHYSICAL ITEMS & DOCUMENTS AFFECTED 16.  LOGISTICS IMPACTS

17.  OPERATIONS IMPACTS 18.  STAFF RESOURCES IMPACTS

IMPLEMENTATION 

19. PLANNED IMPLEMENTATION DATE 20.  CHANGE NOTICE NUMBER

CRN-CCR22
21. CHANGE NOTICE ISSUE DATE 22.  CHANGE COMPLETION DATE


